



2025 SRC Elections

Election Schedule

No.	ACTIVITY	START	END
1	Pre-Nomination Phase	Mon 21-Jul-25	Fri 08-Aug-25
1.1	Distribute Email and SMS Nomination Notices	Fri 08-Aug-25	Fri 08-Aug-2025
2	Candidate Nomination Phase	Fri 08-Aug-25	Sun 07-Sep-25
2.1	Open Online Candidate Nominations	Fri 08-Aug-25	Fri 08-Aug-2025
2.2	Close Online Candidate Nominations	Tue 26-Aug-25	Tue 26-Aug-2025
2.3	2nd Election Committee Meeting	Wed 27-Aug-25	Wed 27-Aug-2025
2.4	Open Nomination Compliance Period	Wed 27-Aug-25	Thu 28-Aug-2025
2.5	Screen Candidate Nominations	Thu 28-Aug-25	Wed 03-Sep-2025
2.6	Publish Provisional Candidate List	Wed 03-Sep-25	Wed 03-Sep-2025
2.7	Open Nomination Objections	Wed 03-Sep-25	Wed 03-Sep-2025

No.	ACTIVITY	START	END
2.8	Close Nomination Objections	Thu 04-Sep-25	Thu 04-Sep-2025
2.9	Decide Nomination Objections	Thu 04-Sep-25	Sun 07-Sep-2025
2.10	3rd Election Committee Meeting	Sun 07-Sep-25	Sun 07-Sep-2025
2.11	Publish Final Candidate List	Sun 07-Sep-25	Sun 07-Sep-2025
2.12	Close Voters' Roll Inspection	Sun 07-Sep-25	Sun 07-Sep-2025
3	Pre-Voting Phase	Sun 07-Sep-25	Sun 14-Sep-25
3.1	Start of campaigning	Sun 07-Sep-25	Sun 07-Sep-2025
3.2	Election Committee Meeting (Online Voting System Demonstration)	Fri 12-Sep-25	Fri 12-Sep-2025
3.3	Sign-Off Ballot Papers	Fri 12-Sep-25	Fri 12-Sep-2025
3.4	Presentation of Manifestos by SRC Candidates	Sat 13-Sep-25	Sat 13-Sep-2025
3.5	Train Party Agents	Sun 14-Sep-25	Sun 14-Sep-2025
3.6	State of Readiness Meeting	Sun 14-Sep-25	Sun 14-Sep-2025
3.7	Close Nomination Awareness and Campaigning	Sun 14-Sep-25	Sun 14-Sep-2025
4	Voting Phase	Thu 18-Sep-25	Sat 20-Sep-25
4.1	Conduct Online Voting	Thu 18-Sep-25	Thu 18-Sep-2025
4.2	Publish Preliminary Result	Thu 18-Sep-25	Thu 18-Sep-2025
4.3	Open Voting and Counting Objections	Thu 18-Sep-25	Thu 18-Sep-2025
4.4	Close Voting and Counting Objections	Fri 19-Sep-25	Fri 19-Sep-2025
4.5	Decide Voting and Counting Objections	Fri 19-Sep-25	Sat 20-Sep-2025
4.6	Declare and Publish Final Election Results	Sat 20-Sep-25	Sat 20-Sep-2025

No.	ACTIVITY	START	END
5	Post Voting Phase	Mon 22-Sep-25	Wed 08-Oct-25
5.1	Constituting Meeting - SRC	Mon 22-Sep-25	Mon 22-Sep-2025
5.2	Constituting Meeting - School Council	Tue 23-Sep-25	Tue 23-Sep-2025
5.3	Prepare Draft Election Report	Tue 23-Sep-25	Tue 07-Oct-2025
5.4	Submit Final Election Report	Wed 08-Oct-25	Wed 08-Oct-2025